Webb Tract Site Master Planning

Master Schedule

4/30/2010
Phase Meeting Date Goals
1- POR validation Kick off — POR validation 5/6/2010 Review of POR, site characteristics and
User agencies review 5/25/2010 | community parameters
Community design workshop 6/2/2010
2-Site Concept Technical internal consultants meeting with PMs 6/24/2010 | Development of site concept layouts
Development User agencies review 7/1//2010 | including building locations, site
Community presentation & design workshop 7/7/2010 circulation, sustainability issues, civil
requirements. A single layout concept will
be approved.
3-Draft- Site Master | Technical internal consultants meeting with PMs 8/12/2010 | Refinement of the chosen layout. More
Plan User agencies review 8/19/2010 | attention to details. A detailed site layout
Community presentation & design workshop 8/25/2010 | will be approved. Design guideline draft
will be generated and discussed.
4- Final Site Master | Technical internal consultants meeting with PMs 9/16/2010 | The site layout will be finalized for
Plan Technical internal consultants meeting with PMs 9/30/2010 | Mandatory Referral. Design guideline for
User agencies review 10/7/2010 | the further development of the site will be
Community presentation and input 10/13/2010 | finalized and approved.
5- Final Production | Delivery of the final package 11/3/2010 | Consultant will produce the final Site

Master Plan package.

Note: the above schedule is tentative and may be updated during the design process.







